
BRP PLAN FOR AUTOMATIC BALANCING
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Milestone Milestone description Date​

Redundant mechanism for bud 
submission in webportal

01.05.2024

BRPs can start testing bids in 15 
minutes resolution and 
complex bid attributes.

Medio maj 
2024

Full parallel operation 
established with all BRPs 
submitting bids in 15 minutes 
resolution.

01.09.2024

Start testing of Bid Availability 
Report (for both mFRR and 
aFRR)

01.09.2024

Go-live of Bid Availability 
Report

01.10.2024

Start testing of Health Check 
message and Activation Result 
message 
(ReserveAllocationResult).

01.10.2024

Go-live of automatic balancing 03.12.2024
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